

SECRET

DPS-1125
Copy 1 of 4

5 June 1958

MEMORANDUM FOR: Director of Development and Procurement
DPS/DCI

(K)

SUBJECT : Comments concerning Rame-Wooldridge Corporation
work proposals and amount budgeted for
Fiscal Year 1959

25X1A

25X1A

1. The Fiscal 1958 budget for the subject Contractor to cover domestic field services and possible additional work unknown at the time was [REDACTED] Total obligations for the fiscal year will be \$ [REDACTED] This figure covered the following additional work:

Amendment 14

Subject

Dollars (including fee)

Increased costs of 2 System No. 5's

Portion of increased costs for 14 channel L, M, and N racks to produce in shop rather than on the production line.

Equipment List "F" added (SLOE Systems 1 & 3)

2 FAK for System 5

Field Engineering, 1 July 57 - 30 Dec. 57

Amendment No. 15

Increased costs on Read-Out Equipment and related Spares

Increased Production costs of System III

Development and fabrication of a pair of ferrite -cored tuned loop antennas for use with System I.

25X1A

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S O
NEXT REVIEW DATE: 2012
AUTH: NH 70-2
DATE: 15/1/02 REVIEWER: 064540

SECRET

SECRET

Amendment No. 16

Subject

Dollars (including fee)

System 6

R-L Switching Mod & M Rack Mod

F Rack Modification

M & N Rack Modification

K Rack Speed conversion & Timer Kit
(not yet approved for Customer No. 1)

Revision to Equipment List F (SLOE)
for Systems 1 and 3

Special Purchases for Customer No. 1

Field Services, 1st half 1958

25X1A

25X1A

2. The above work amounts to approximately [REDACTED] As previously noted, only [REDACTED] was funded to the contract during FY 1958. The balance of approximately [REDACTED] is partially covered by credits on other items, and a budgetary item of [REDACTED] in the FY 1959 budget. The problem still existing concerns the Contractor's bookkeeping system and the method in which it allocates funds to customers. An appropriate adjustment in favor of [REDACTED] may be required and the best estimate at this time is [REDACTED]. The Contractor has advised that this adjustment figure will be determined in the near future, but probably after 30 June 1958.

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

Contracting Officer, DPS/DCI

25X1A

DPS/DCI: [REDACTED]:pf

Distribution:

- ✓ Orig - Dir/D&P
- 2 - A-101
- 3 - Comptroller
- 4 - Chrono

25X1A

Present budgetary amt in 29 1959 is

SECRET